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Briefing OverviewBriefing Overview 

• Objective 
• Scope 

• Test Conduct 
• EDC Test Results 

• GSFC Test Results 
• Summary 



ObjectiveObjective 

Objective: 
operation in at most 24 hours. 

• Normal production scenarios verify ECS can sustain 
processing of science data that would normally be received 
from all external entities within a 24-hour period. 

• Verify performance criteria specified in the Feature Tickets 

Show ability to achieve 24 hours of 

while running 
• Use operational hardware and software to verify 

End-to-End Criteria. 

End-to-End Scenarios. 

• Perform L-7 ingest, archive, acquire, and distribution. 

• Perform ASTER and MODIS ingest, production and distribution. 
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ETE Test ConductETE Test Conduct 

• All procedures were approved by ESDIS prior to 
formal testing. 

• Testing was documented using established 
procedures. 

• Tests were witnessed by ESDIS representatives 
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and IV&V. 

• Formal ETE Testing at EDC occurred on January 29 
and 30, 1999 

• Formal ETE Testing at GSFC occurred on February 
11 and 12, 1999 
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Acceptance
Criteria

Ticket

Features
(120)

Tickets
(44)

Test Cases

Functional
 Component

(FC)

Error
 Condition

(EC)

Performance
(PC)

FeatureFeature

AT 1

AT 2

SV 1

ETE 1

SV 2

DAAC

ETE 2

(312)

(338)

(61)

(65)

(41)

VATC

Verification ApproachVerification Approach

GSFC

EDC
24

24

21 Tickets
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TEST Criteria for EDCTEST Criteria for EDC 

• Meet 
- Ingest full day of LANDSAT data (140GB/ 333 scenes) 

- Ingest ASTER L1A (777 Granules) 

- Ingest and process full day of ASTER L1B (310 Granules) 

- Distribute 

- Distribute 30% of ASTER daily production (55 GB) 

ingest, processing, and output volume 

LANDSAT daily load (50 GB/100 scenes) 
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TEST Criteria for GDAACTEST Criteria for GDAAC 

• Meet 
- Ingest ASTER Expedited (2 Granules -

- Ingest full day of MODIS L0 (12 Granules - 78 GB) 

- Process full day of DPREP (Orbit and Attitude) 

- Process full day of MODIS L1A 
(576 Granules - 236 GB) 

- Distribute 60% of MODIS daily production (135 GB) 

ingest, processing, and output volume 
0.5 GB) 

into L1B and Cloud Mask 



 Test Criteria   Test Criteria 

• Ensure connectivity of threads-ingest, processing, 
search and order, and distribution 
- For EDC : LANDSAT ingest, archive, acquire, subsetting, 

reformatting and distribution 

- For GSFC : MODIS daily L1A, L1B and Cloud Mask 

(cont.)(cont.) 

production 

• Concurrent Processes 
- ingest, processing, subsetting, search and order and 

distribution throughout test 
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 Test Criteria (cont.) Test Criteria (cont.) 

• Demonstrates key operations functionality 
- System startup, shutdown and cleanup 

- Fault recovery 

- System backup 

- System Monitoring (HP OpenView) 
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• Demonstrate multi-mode capabilities (executed twice 
during ETE) 
- Significant SSI&T processing 

- Non-synchronized startup and shutdown across modes 

• Use real PGEs 
- ASTER and MODIS (version 2.1) 
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EDC End to End Scenario 
Context Diagram 
EDC End to End Scenario 
Context Diagram 
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ASTER PGE Performance vs. 
Technical Baseline 
ASTER PGE Performance vs. 
Technical Baseline 

Feb 96 Tech Baseline Oct 98 measurements 
PGE # in 

Test 
PGE 
Exec 
time 

(mins) 

Total 
Time 

(mins) 

# PGE 
Exec 
time 

(mins) 

Total 
Time 

(mins) 

# CPUs 

DST 310  4  1,117  0.776 20.9 6,474 4.496 

BTS 5  0  2  0.001 0.2 1 0.001 

ACT 5  3  16  0.011 1.2 7 0.005 

ETS 5  0  2  0.002 0.5 3 0.002 

0.789 4.504 

CPUs 
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ASTER Transfer Rates Much
Lower Than Expected at EDC
ASTER Transfer Rates Much
Lower Than Expected at EDC
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General Performance Overview 
for EDC 
General Performance Overview 
for EDC 

Function Requirement 
(Per Day) 

ETE Goal 
(Per Day) 

ETE Results 
(24 Hours) 

Comments 

Ingest 
L70R 140 GB 

275 scenes 
140 GB 
330 scenes 

112 GB 
264 scenes 

Test data averages 424 
MB/scene (somewhat 
smaller than production 
scenes). 

ASTER L1A 85.5 GB 
777 scenes 

85.5 GB 
777 scenes 

30.7 GB 
279 scenes 

Ingest performance 
impacted by FDDI and db 
contention. Second tape 
staged to disk but not 
archived. 

ASTER L1B 37.2 GB 
310 scenes 

37.2 GB 
310 scenes 

37.2 GB 
310 scenes 

Ingest performance 
impacted by FDDI 

Production 
ASTER Routine 310 PGEs 410 PGEs 130 PGEs Initial 100 PGEs executed 

without incident. Production 
for 310 granules limited by 
db contention. 

ASTER On Demand 15 PGEs 15 PGEs 11 PGEs Manual workaround for 
launch 

Distribution 
ASTER/L7 Search 1080 Search 

requests 
1080 Search 
requests 

1010 Search 
requests 

L7 Browse 450 products 456 products 416 products 
L7 Fixed Scenes 55 GB 

110 scenes 
42 GB 
100 scenes 

39 GB 
94 scenes 

ASTER Products 177 GB 55 GB 16.5 GB Impacted by FDDI 
performance 
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Processor Utilization has 
Sufficient Margin at EDC 
Processor Utilization has 
Sufficient Margin at EDC 
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EDC Test ResultsEDC Test Results 

Test Title Ticket Title Functionality Performance 

EDC E2E Tests 
Pre-Test 
B140100-210 Load SDSRV 100K Inventory Test setup 

B140100-211 Load STMGT with 10K Files Test setup 
B140100-220 Environment Setup - Remove DORRAN 
interface 

Test setup 

B140100-230 Subscriptions on ASTER products Subscription Handling 
B140100-240 L7 CPF Ingest Landsat IAS Interface 
B140100-250 User Registration Test setup 

B140100-260 8mm Tape Stacker Setup Test setup 
24 Hour Test 

B140100-410 Performance Monitor Startup/Shutdown Test setup 
B140100-420 Startup via HPOV and Cold Start System Management and Monitoring 
B140100-430 Send CCA Data to L7 MOC Landsat MOC Interface 
B140100-440 ASTER D3 Ingest Concurrent Ingest FDDI performance 
B140100-450 L7 LPS (F1 & F2) Ingest Concurrent Ingest 

Landsat LPS Interface 

B140100-460 ASTER Routine Production (DST) 
PGE Execution 

Not completed - Related to 
FDDI 

meets early needs of mission 

supports early needs of mission but requires additional 
resources to support 
does not support 
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EDC Test Results (cont.)EDC Test Results (cont.) 

Test Title Ticket Title Functionality Performance 
B140100-470 L7 Search and Order Subscription Handling 

Landsat Distribution 

V0 Interoperability via the V0 Web Gateway 
B140100-475 L7 Search and Browse V0 Interoperability via the V0 Web Gateway 
B140100-478 Search Against 100K Inventory V0 Interoperability via the V0 Web Gateway 

B140100-480 ASTER Search and Order 
Subscription Handling 

Not completed - Related to 
FDDI 

V0 Interoperability via the V0 Web Gateway 
B140100-483 Manual Search Order - ASTER (8mm & 
FTPpull) Subscription Handling 

Not completed - Related to 
FDDI 

V0 Interoperability via the V0 Web Gateway 
B140100-485 8mm Tape Order Assembly V0 Interoperability via the V0 Web Gateway 

B140100-490 ASTER On Demand Production 
PGE Execution 

Problems with 
data/ODL 

Not completed - Related to 
FDDI 

B140100-500 Subscriptions on Higher Level ASTER 
Products 

Test setup 
Problems with 
qualifiers Not completed 

B140100-510 SSI&T PGE Execution 
B140100-520 Failure Recovery System Management and Monitoring Test script not executed Demonstrated during test 
Post-Test 

B140100-610 Shutdown via HPOV 
System Management and Monitoring 

12 servers not 
shutdown Executed work-around 

B140100-620 Post Test Verification System Backup and Restore 

meets early needs of mission 
supports early needs of mission but requires additional 
resources to support 
does not support 



Assessment  Assessment 

Functionality: Good 
• All key functions were demonstrated 

• Some functions became unavailable under high loads 

Performance : Adequate for L-7, Poor for AM-1 
• Performance for L-7 was adequate, even with AM-1 load 

ETEBy Area - EDC  ETE By Area - EDC 
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• Data ingest for D3 will require significant improvement 

• ASTER data processing demonstrated critical DB resource 
overload that may require significant corrections; impacted 
distribution 

Stability: Good 
• All components were stable throughout ETE (4 minor server 

failures that quickly recovered 

as well 



Assessment By Area - EDC ETE 
(cont.) 
Assessment By Area - EDC ETE 
(cont.) 

Operability: Fair 
• Test demonstrated that a highly knowledgeable team can operate 

system for a sustained period including overcoming many 
problems in an operational setting 

• Success was highly dependent on operator detailed system 
knowledge, operator access to numerous development 
debugging tools and foresight into upcoming activities. 

Transferability to Operations: Poor 
•	 Many system operations details remain undocumented (i.e. test 

missing critical activities). 

• 
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Limited experience operating the system under heavy load has 
resulted in inadequate documentation of recovery procedures, 
many remain ad hoc and have only been tried a limited number of 
times. 
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EDC Test SummaryEDC Test Summary 

• Demonstrated a huge leap forward in showing that 
ECS is on path to support upcoming launches 

• Dedication development/test team displayed that 
ECS is committed to mission success 

• Demonstrated that the system will be ready to 
support Landsat 7 launch through the OIVP period 
- system will require development support for sustained 

operations 
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GSFC End to End Scenario 
Context Diagram 
GSFC End to End Scenario 
Context Diagram 
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GSFC End-To-End Production 
Scenario 
GSFC End-To-End Production 
Scenario 
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GSFC End-To-End Production 
Scenario (cont.) 
GSFC End-To-End Production 
Scenario (cont.) 
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MODIS PGE Performance vs. 
Technical Baseline at GSFC 
MODIS PGE Performance vs. 
Technical Baseline at GSFC 

Feb 96 Tech Baseline Oct 98 measurements 

PGE # in 
Test 

PGE 
Exec 
time 

(mins) 

Total 
Time 

(mins) 

# PGE 
Exec 
time 

(mins) 

Total 
Time 

(mins) 

# CPUs 

PGE01 12  85  1,020  0.708  780  9,360  6.500 

PGE02 288  32  9,216  6.400  17  4,896  3.400 

PGE03 288  6  1,728  1.200  31  8,880  6.200 

8.308 16.100 

Note: P ticket rh84 - ETE will not show PDPS can run all 
DPRs for 24 hrs of processing in 24 hrs since this depends 
on PGE execution times. 

CPUs 
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GSFC Effective Hours of 
Production 
GSFC Effective Hours of 
Production 

TIME PRODUCTION COMMENTS 

14:45 to 18:35  20%  0.7Hrs NFS flooded with automounts 

exceeded swap space on drg01 

18:35 to 01:00  0%  0.0Hrs drg01 hung/down 

01:00 to 11:00 100% 10.0Hrs MODIS L1B production 

11:00 to 16:00  20%  1.0Hrs RO cache full/staging disk monitor 

cold restart hung PDPS 

16:00 to 17:15 100%  1.3Hrs MODIS PGE03 production 

Total Effective Production Time = 13 Hours 
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General Performance Overview 
for GSFC 
General Performance Overview 
for GSFC 

Function Requirement 
(Per Day) 

ETE Goal 
(Per Day) 

ETE Results 
(24 Hours) 

Comments 

Ingest 
MODIS L0  78 GB 

12 2hr granules 
78 GB 
12 2hr granules 

156 GB 
24 2hr granules 

ESDT volume and 
backup volume groups 
not properly configured, 
doubled data to archive 

ASTER Expedited 2 GB  2 GB  2 GB 

FDD 25 granules 25 granule 58 granules See note above 

Ancillary Data  22 granules 22 granules 68 granules See note above 

Production 
DPREP 12 PGEs 12 PGEs 12 PGEs 

MODIS L1A 12 PGEs 12 PGEs 3 PGEs (22%) Production reduce by 
system availability 

MODIS l1B 288 PGEs 288 PGEs 234 PGEs (81%) See above 

MODIS Cloud Cover 
(PGE 03) 

288 PGEs 288 PGEs 13 PGEs (5%) 
See above 

Distribution 
MOD01 
MOD03 

6 (0.61GB) 
286 (5.15 GB) 

6 (0.61 GB) 
286 (5.15 GB) 

6 (0.061 GB) 
168 (3.02 GB) 

Total L1A distribution 
63% 

MOD021KM 
MOD02HKM 
MOD02QKM 

245 (64.19 GB) 
100 (16.8 GB) 
288 (48.38 GB) 

246 (64.19 GB) 
100 (16.8 GB) 
288 (48.38 GB) 

20 (5.24 GB) 
40 (6.72 GB) 

168 (28.22 GB) 

Total L1B distribution 
31% 
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GSFC Test ResultsGSFC Test Results 

Test Title Ticket Title Functionality Performance 
GFSC E2E Tests 

Pre-Test 
B140100-210 Load SDSRV 95K Inventory N/A 
B140100-211 Load STMGT with 10K Files N/A 
B140200-220 Environment Setup N/A 
B140200-230 Subscriptions on MODIS products Distribution via subscription 
B140200-240 EDOS Pre-Test Ingest (MODIS, AM-1 ANC) NOAA/AM-1 Ancillary Data I/F 
B140200-241 FDD Attitude Data Pre-Test Ingest FDD Interface 

Concurrent Ingest 
B140200-245 MODIS Pre-test Data N/A 
B140200-247 Pre-Stage 8 hrs of MODIS L0 Data N/A 
B140100-250 User Registration N/A 
B140100-260 8mm Tape Stacker Setup N/A 
24 Hour Test 
B140100-410 Performance Monitor Startup/Shutdown N/A 
B140100-420 Startup via HPOV and Cold Start System Management and Monitoring 
B140200-440 EDOS Ingest (MODIS, ASTER EXP, AM-1 ANC) Concurrent Ingest Completed 200% of goal 

EDOS Interface 
B140200-450 FDD Attitude Data Ingest FDD Interface 

Concurrent Ingest 
B140200-455 Ancillary Data Ingest Concurrent Ingest Exceeded daily goals 

GDAAC Ancillary Data Interfaces 

meets early needs of mission 
supports early needs of mission but requires additional 
resources to support 
does not support 

Production 
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GSFC Test Results (cont.)GSFC Test Results (cont.) 

Test Title Ticket Title Functionality Performance 
B140200-460 MODIS L1 Production PGE Execution Failed to complete due to system 

B140200-470 MODIS Search and Order 
V0 Interoperability via the V0 Web 
Gateway Dependent on production 

B140100-478 Search Against 95K Inventory 
V0 Interoperability via the V0 Web 
Gateway achieved 109% of goal 

B140100-485 8mm Tape Order Assembly 
V0 Interoperability via the V0 Web 
Gateway Dependent on production 

B140200-490 MODIS QA N/A 

B140200-495 Plan Next Day's Production 
PGE Execution 

Needed redlines to 
procedures Failed to complete 

B140200-510 SSI&T 
PGE Execution 

Included test for failed 
PGE Ceased first test - Swap space 

B140100-520 Failure Recovery System Management and Monitoring 
Post-Test 
B140100-610 Shutdown via HPOV System Management and Monitoring 
B140200-620 Post Test Verification System Backup and Restore 

meets early needs of mission 
supports early needs of mission but requires additional 
resources to support 
does not support 



Assessment By Area - GSFC ETEAssessment By Area - GSFC ETE 

Functionality: Good 
• All key functions were demonstrated during the ETE. 

Performance: Fair to Good 
• Excellent ingest performance, good electronic distribution, and 

inconclusive for 8mm distribution due to stability problems. 
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• Many configuration items need to be tuned for system to 
adequately support full AM-1 production. 

Stability: Poor 
• Key problems resulted in instability or stoppage during ETE 

- Shared library search paths contained names for non-existent directories 
causing NFS saturation; drg01 locked up due to NFS saturation and had to 
be rebooted; STMGT RO disk cache became full causing all staging and 
distribution requests to halt. 
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Assessment By Area - GSFC ETE 
(cont.) 
Assessment By Area - GSFC ETE 
(cont.) 

Operability: Fair 
• Test demonstrated that a highly knowledgeable team can 

operate system for a sustained period including overcoming 
problems in an operational setting. 

• Success was highly dependent on operator detailed system 
knowledge, operator access to knowledge of numerous 
development debugging tools and foresight into upcoming 
system activities. 

Transition to Operations: Poor 
• Limited experience operating system under heavy loads 

resulted in inadequate documentation of recovery procedures. 

• Numerous configuration issues identified during the ETE need 
to be corrected. 
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GSFC Test SummaryGSFC Test Summary 

• GSFC End-to-End test demonstrated that ECS provides the 
functional capabilities and throughput required to support 
MODIS L1 production. 
limited the duration of effective system operation and 
prevented full daily production and distribution volumes 
from being attained. 

• With correction of these problems, the system will be ready 
to support AM-1 launch & early operations. 

However, several system problems 



SummarySummary 

• All key functions were demonstrated during the 
ETEs 
- Some functions became unavailable under high loads 

• Performance was adequate for L-7, Poor but 
promising for AM-1 
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• ECS is committed to the transfer of system 
operations and troubleshooting knowledge to the 
DAACs 

• ECS is working with the DAACs to identify other 
performance test opportunities (e.g. EGS-10, rerun 
LST 3b, etc.) 
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Assessment of Test Results 

Steve Fox 



Additional Testing Has Been 
Performed 

Additional Testing Has Been 
Performed 

Additional testing has been performed since AT’s were completed 
• End-to-End tests 
• DAAC tests 

• Landsat Project tests 

This assessment considers input from these additional sources 

Key 
• Feature Group (FG) - a set of related features 

• FC, EC, PC -- Functional Component, Error Conditions, Performance Criteria 
• Verification Status 

- V = Verified by ECS


- W = Working -- demonstrated to ESDIS; not completely verified by ECS Test Program


- NV = Not Verified


-
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NT = Not Tested 
- NA = Not Applicable -- no FG criteria to test for this FC, EC, or PC area 

- VN = Verified Near-term (performance only) 
- I = Inadequate (performance only) 
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Feature Group Status (1 of 4)Feature Group Status (1 of 4) 

Function 
C a t e g o r y  

F e a t u r e  G r o u p  T i t l e  

FG 

Priori 
ty 

FC 
S t a t u s  

EC 
S t a t u s  

PC 

S t a t u s  
G/E only 

S t a t u s  C o m m e n t s  NCRs 

Archive 
Ingest Data Cataloging and 

Archive 
1 W V NA 

2/11/99, FCs demonstrated in End-to-End 

tests 
2H, 9M, 12L 

Archive Subscription Handling 1 W W NV 
2/11/99, Not Tested by ECS, demonstrated in 

EtE tests 
1H, 3M, 11L 

Archive New Data Type Installations 1 W W NA 2/11/99, Manual process is working 1H, 2L 

Archive Update QA Metadata 2 V V V 1L 

Archive Handle archive tape failures 4 W NA NA Not verified at all sites 1M 

Distribution Data Distribution and Display 2 W W NA 
2/11/99, Production History is not verified; 

Concurrent FTP to same location not tested. 
2M, 14L 

Distribution 
Scheduling and management 

of media devices 
1 W W NA 

2/11/99, FCs demo'd in End-to-End tests; 

need to test maintenance 
_ 

Distribution Distribution Management 1 W W NA 
2/11/99, 8mm tape device off-line not tested; 

some FCs verified in End-to-Ends at GDAAC 
2H, 3L 

Distribution Distribution garbage collection 3 NV W NA ftp Pull monitor 1H 

Distribution Landsat MOC Interface 1 V W V 2L 

Distribution 
ASTER Expedited & E-mail 
Interfaces 

1 W W NT 2/22/99, Tested in ICTs _ 

Distribution Landsat Distribution 3 W W VN 2/17/99, works in LST3b 7H, 8M, 3L 

Distribution Landsat Billing Interface 3 W W NA 2/17/99, works in LST3b, not tested by ECS 1H 

Distribution SCF Interface 2 W W NA 
2/18/99, Receive update via QA monitor/email 
Not Tested 

_ 



Interim RRR 

74704-CD-100-001 

Feature Group Status (2 of 4)Feature Group Status (2 of 4) 

Function 

C a t e g o r y  
F e a t u r e  G r o u p  T i t l e  

FG 

Priori 
ty 

FC 

S t a t u s  

EC 

S t a t u s  

PC 

S t a t u s  
G/E only 

S t a t u s  C o m m e n t s  NCRs 

Ingest FDD Interface 1 W W V _ 

Ingest FOS Interface 1 NT NT NT 
Working interface with EMOS. 
problems with DAS 

_ 

Ingest Concurrent Ingest 1 W W VN 
FC - New FC to test in 4PY; 
full staging disk Not Verified - NCR 19071 

2L 

Ingest Data Versioning 1 W W NA 
Data type descriptor file and dll for existing 
data types not verified, but working in L-7 test 

_ 

Ingest Landsat LPS Interface 1 W W VN 2/11/99, working in Landsat-7 project tests 1H, 1M, 1L 

Ingest Landsat IAS Interface 1 W W V 2/11/99, working in Landsat-7 project tests 1M 

Ingest EDOS Interface 1 W NV V 
Cross-DAAC Work around in 4PY is Open; no 
impact for Landsat; functionality worked at 

LaRC 

2H, 2M, 12L 

Ingest ASTER D3 Interface 1 V W I 2/11/99, working the speed problem 2H, 1M, 3L 

Ingest 
NOAA Ancillary Data 

Interfaces 
1 V W NT 2/11/99, some ECs may not be testable 1L 

Ingest 
GDAAC Ancillary Data 

Interfaces 
1 W W V 

2/11/99, "Receive PDR" covered in ICTs; 

SSM/I data type not verified. 
1H, 1M 

Ingest SAGE III L0 Interface 1 NT NT NT 2/22/99, Being delivered early in 4PY. _ 

Management Metadata Works 1 W NA NA In routine use, not tested in Drop 4PX 1L 
Management System Backup and Restore 1 W W VN Not completely tested 1H, 1M 

Management 
System Management and 
Monitoring 

1 W W NV Not verified at all sites 4M, 29L 

MISR had 

EC - INS detect 
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Feature Group Status (3 of 4)Feature Group Status (3 of 4) 

Function 

C a t e g o r y  
F e a t u r e  G r o u p  T i t l e  

FG 

Priori 
ty 

FC 

S t a t u s  

EC 

S t a t u s  

PC 

S t a t u s  
G/E only 

S t a t u s  C o m m e n t s  NCRs 

Management Trouble Ticketing 1 W W NA 2H 

Management Failure Recovery 1 W NA NA 

2/11/99, some functionality not verified such 

as rebinding, cold restart of INGST and 
STMGT, recovery of PLS subscription mgr, 

and SDRV failure recovery during 
backup/restore; orders may be lost until the 

SDSRV persistent asynchronous acquires is 
added in 

2H, 10M, 13L 

Management DCE Management 1 NV W NA Unable to access DCE security manager _ 

Management 
Baseline and Inventory 

Management 
1 W W NA 

2/11/99, Three reports not working: 

order status, use of consummables, and 
changing PM schedule are NV, others verified 

7L 

Management System Installation 1 W NA NA In routine use, not tested in Drop 4PX 1L 

Management Monitor Security 3 NV NA NA 
Problem with logging unsuccessful DCE 

logins 
4L 

Production FDD Attitude Preprocessing 1 W W NA 
2/11/99, one FC to test in 4PY, demo'd in 

EtEs; 
_ 

Production SDP Toolkit Availability 1 W NA NA In routine use, not tested in Drop 4PX 1M, 3L 

Production Failed PGE Executions 2 W NA NA 
2/11/99, Not tested by ECS; FCs 
demonstrated in End-to-Ends 

5L 

Production 
AM-1 Ancillary Data 
Preprocessing 

2 W W NA 2H, 1M, 1L 

Production Detect Runaway PGEs 4 NT V NA _ 

Production Resource Reservations 2 W V NA Not tested at all sites 1H, 3L 

work 

DPREP workaround issue 
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Feature Group Status (4 of 4)Feature Group Status (4 of 4) 

Function 

C a t e g o r y  
F e a t u r e  G r o u p  T i t l e  

FG 

Priori 
ty 

FC 

S t a t u s  

EC 

S t a t u s  

PC 

S t a t u s  
G/E only 

S t a t u s  C o m m e n t s  NCRs 

Production PGE Execution 1 W W NV 
2/11/99, Ad Hoc Reprocessing working at 
EDC; 

DPR priority modification and MISR 

5H, 9M, 46L 

Production SSI&T 2 W NA NA In routine use, not tested in Drop 4PX 1M, 11L 

Search and 
Order 

Search and Order 1 W NV NT FCs not verified at LaRC 2H, 5M, 9L 

Search and 
Order 

Handle Multiple Users, Orders 3 V NT V 
2/11/99, functionality verified in the GDAAC 
End-to-End tests 

1H, 1L 

Search and 
Order 

Manage Data Dictionary 3 W NV NA User I/F portion is not necessary 3L 

Search and 
Order 

User Registration 1 W W NA 3M, 4L 

Search and 
Order 

V0 Interoperability via the V0 
Web Gateway 

1 W NT V 
2/11/99, FC working at EDC in LST3b; PC 
tested with B0SOT only 

_ 

Search and 
Order 

ASTER DAR Support 1 W NT NA 2/11/99, ICTs verified basic interfaces _ 

Search and 
Order Advertisements 

3 NV NV NA 
2/11/99, User I/F portion is not necessary for 
launch ready system 

1M, 3L 

all functionality demo'd in EtE except 
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Feature Group Summary by AreaFeature Group Summary by Area 

Performance reflects EDC and GSFC only 

Function 
C a t e g o r y  

# of FGs 
A p p l i c a b l e  

to FC Tests 

# FGs Status 
Working (FC) 

% Working 
(FC) 

# of FGs 
A p p l i c a b l e  t o  

EC Tests 

# FGs Status 
Working (EC) 

% Working 
(EC) 

# of FGs 
A p p l i c a b l e  t o  

PC Tests 

# FGs Status 
Working (PC) 

% Working 
(PC) 

I n g e s t  11 9 82% 11 8 73% 10 6 60% 

Archive 5 5 100% 4 4 100% 2 1 50% 

Production 8 7 88% 5 5 100% 1 0 0% 

S e a r c h  a n d  
O r d e r  

7 6 86% 7 1 14% 3 2 67% 

Distribution 9 8 89% 9 9 100% 3 2 67% 

S y s t e m  
M a n a g e m e n t  

9 7 78% 5 5 100% 2 1 50% 

T o t a l  49 42 86% 41 32 78% 21 12 57% 


